08 — Project Dashboard Structure (Miro / Trello)

Task 8 — Sprint 2 — Foundation & Planning

A board specification that mirrors the progress tracker exactly: 10 sprints, 56 tasks, 16 SLOs, 6 gates. Build it in Trello (Kanban execution) with an optional Miro companion (architecture + SLO wall).

---

1. Board Identity

Field	Value
Board name	`Finance Risk & Investment Intelligence System — Capstone`
Timeline	Start 25 Aug 2026 — End 20 Sep 2026 — Batch end 26 Sep 2026
Board type	Kanban with sprint labels + WIP limits
Source of truth	`work tracker/FinalProgressTracker_revised.xlsx` — the board mirrors it; the tracker wins on conflict

---

2. Column (List) Structure

#	Column	Entry criteria	Exit criteria	WIP limit
1	**Backlog — All Sprints**	Task exists in the tracker	Sprint is active and task is planned	none
2	**Sprint Ready**	Acceptance criteria written; dependencies met; owner named; planning doc referenced	Owner starts work	**10**
3	**In Progress**	Owner assigned, work started	Code/doc complete, self-reviewed	**3 per person / 6 board-wide**
4	**Blocked**	Explicit blocker card note + who can unblock	Blocker cleared	**3** (>3 = escalate to standup)
5	**In Review**	Peer review requested; PR open or doc submitted	Review approved	**4**
6	**Eval / SLO Check**	Reviewed, needs `python -m eval.run` evidence	Eval report attached; affected SLOs pass	**4**
7	**Done**	All exit criteria met, evidence attached	—	none
8	**Gate Review** *(swimlane, not a flow column)*	Sprint gate reached	Gate signed off	1 gate at a time

> **Why an Eval/SLO column?** In this project "code works" is not "done". Every functional task must show which of the 16 SLOs it touched and that they still pass. This column makes the eval step impossible to skip.

---

3. Labels

Sprint labels

`S1` `S2` `S3` `S4` `S5` `S6` `S7` `S8` `S9` `S10`

Track labels (from the tracker Summary sheet)

Label	Colour	Track	Sprints
`TRACK:PLAN`	grey	Foundation & Planning	1–3
`TRACK:DATA`	blue	Database & Knowledge Layer	4–7
`TRACK:BACKEND`	yellow	Backend / Agent Layer	4–8
`TRACK:FRONTEND`	purple	Frontend Layer	5–9
`TRACK:RELEASE`	red	Release & Production	10

Type labels

`TYPE:DOC` `TYPE:CODE` `TYPE:DATA` `TYPE:EVAL` `TYPE:SECURITY` `TYPE:INFRA` `TYPE:PROTOTYPE`

Risk / priority labels

`P0-SAFETY` (hard SLO at stake) — `P1` — `P2` — `RISK:R1`—`RISK:R12` (links to `01_Project_Approach.md` —5)

SLO labels (attach to any card whose completion moves a metric)

`SLO:FAITHFULNESS` `SLO:RELEVANCE` `SLO:CTX-PRECISION` `SLO:LATENCY` `SLO:ACCURACY` `SLO:RECALL` `SLO:JUDGE` `SLO:TSR` `SLO:SQL` `SLO:ATTRIBUTION` `SLO:CMR` `SLO:ESCALATION` `SLO:RBAC` `SLO:GUARDRAIL` `SLO:ROUTING` `SLO:RISK-CLASS`

---

4. Card Template

Every card uses this description template:

```
### Task
Tracker: Sprint <n> – Task <m> – <tracker task name>

### Planning reference
Doc: planning/<file>.md  –<section>

### Acceptance criteria
- [ ] <criterion 1>
- [ ] <criterion 2>

### SLOs touched
<SLO labels> – expected effect: <e.g. Routing Accuracy 88% → >=95%>

### Evidence required in Done
- [ ] Eval report path: eval/reports/<sprint>/report.md
- [ ] Test(s) added: tests/<path>
```

```
- [ ] Reviewer: <name>

### Definition of Done
Runs from clean clone — eval executed — hard SLOs green — tracker row updated
```

Checklists on every code card: `Tests added` — `Logging/tracing span added` — `Citations enforced (if answer path)` — `Escalation checks unaffected or extended` — `Cost impact measured`.

---

5. Cards — All 56 Tracker Tasks

Sprint 1 — Foundation *(`S1 TRACK:PLAN TYPE:DOC`)*

Card	Tracker	Planning doc	Done evidence
Project Approach Document	T1	`01_Project_Approach.md`	Doc reviewed; risks + assumptions listed
Use Case & Success Definition	T2	`02_Use_Case_and_Success_Definition.md`	5 personas, 17 use cases, SLO mapping
Initial System Blueprint	T3	`03_Initial_System_Blueprint.md`	8 layers, 7 agents, data flows
Evaluation & Measurement Plan	T4	`04_Evaluation_and_Measurement_Plan.md`	All 16 metrics have a measurement method
Project Setup Readiness	T5	`05_Project_Setup_Readiness.md`	Repo layout, env vars, deps, checklists, runbooks

Sprint 2 — Architecture *(`S2 TRACK:PLAN`)*

Card	Tracker	Planning doc	Done evidence
High Level Architecture Diagram	T6	`06_High_Level_Architecture.md`	5 mermaid diagrams render; invariants listed
ADR (Architecture Decision Record)	T7	`07_ADR.md`	14 ADRs with alternatives + consequences
Project Dashboard Creation	T8	`08_Project_Dashboard.md`	Board live with all 56 cards + WIP limits

Sprint 3 — Detailed Design *(`S3 TRACK:PLAN`)*

Card	Tracker	Planning doc	Done evidence
Detailed Use Case Spec & SLO Definition	T9	`09_Detailed_Use_Case_and_SLO.md`	Pre/flow/post per UC; 16-SLO table
Detailed Solution Design	T10	`10_Detailed_Solution_Design.md`	Agent contracts, state, E1—E8, error handling
Query Categories Definition	T11	`11_Query_Categories.md`	5 categories, routing rules, labels
Evaluation Dataset & Test Strategy	T12	`12_Evaluation_Dataset_and_Test_Strategy.md`	Golden schema, 4 test levels, pass gates

Card	Tracker	Planning doc	Done evidence
Prompt Engineering Framework	T13	`13_Prompt_Engineering_Framework.md`	7 agent prompts + refusal templates
FastAPI Service Setup	T14	`14_FastAPI_Service_Setup_Plan.md`	Endpoints, schemas, auth stub, folder layout
?? GATE 1 — Requirements + Architecture Signoff	—	all `planning/`	Sprint 1–3 docs approved; development-ready

Sprint 4 — Data & Knowledge Layer *(`S4 TRACK:DATA + TRACK:BACKEND`)*

Card	Tracker	Key SLO labels	Done evidence
Golden Dataset Ready	T15	`SLO:TSR`	50 labeled queries in `eval/golden/golden_queries.jsonl` (15/10/10/10/5)
Vector DB Indexed & Retrieval Validated	T16	`SLO:CTX–PRECISION` `SLO:RECALL`	7 PDFs chunked + embedded; 20-probe smoke test passes
SQL Schema Deployed with Scaled Data	T17	`SLO:SQL`	5 tables + indexes + read-only role; 20/120/150/80/100 rows; seed recorded
Memory Management Strategy Finalized	T18	—	`sessions`/`turns`, 5-turn window per ADR-006
MCP / Tool Integration Configured	T19	`SLO:SQL`	~18 SQL templates registered + retrieval tool; slot validation tests
Logging & Tracing Operational	T20	—	JSON logs + span per node; `trace_id` in response
Baseline Metrics Captured	T21	`SLO:TSR` `SLO:LATENCY` `SLO:ATTRIBUTION`	`eval/reports/sprint4_baseline/report.md` committed
Cost Tracking / Observability Enabled	T22	—	token + cost per request/agent in logs and `/metrics`
Prototype 1 `TYPE:PROTOTYPE`	T23	`SLO:ATTRIBUTION`	C1 + C2 answered end-to-end with valid citations
?? GATE 2 — Prototype 1 Ready	—	—	Baseline SLO table published

Sprint 5 — Routing, Safety, Latency *(`S5 TRACK:BACKEND + TRACK:FRONTEND`)*

Card	Tracker	Key SLO labels	Done evidence
RAG + SQL + Hybrid Routing Stable	T24	`SLO:ROUTING`	>=95% on golden `expected_category`; 5–5 confusion matrix
Tool Invocation & Error Handling	T25	`SLO:TSR`	retry/timeout/fallback per `10` —7; failure-injection tests
High-Risk Detection & Escalation Logic	T26	`SLO:ESCALATION` `SLO:CMR` `P0–SAFETY`	E1—E8 implemented; escalation recall = 1.0

Card	Tracker	Key SLO labels	Done evidence
Guardrails / Refusal Behaviour Validation	T27	SLO:GUARDRAIL P0–SAFETY	attack suite 100% blocked; no method leakage
Golden Dataset Retest & TSR Improvement	T28	SLO:TSR SLO:ACCURACY	TSR delta vs. Sprint 4 baseline documented
Latency Optimization within Target	T29	SLO:LATENCY	C1/C2 p95 <=2s; C3 <=4s; C4 <=6s (ADR-010)
Frontend Skeleton & API Contract Definition	T30	—	contract frozen per 14; skeleton calls `/api/v1/query`

Sprint 6 — Multi-Agent Reasoning *(S6 TRACK:BACKEND)*

Card	Tracker	Key SLO labels	Done evidence
Multi-Step Reasoning Operational	T31	SLO:TSR	C4 queries use >=2 agents and >=2 evidence types
Hybrid Reasoning Consistency Validation	T32	SLO:FAITHFULNESS	contradiction handling verified on hybrid conflict cases
Dynamic Tool Selection Stable	T33	SLO:SQL	correct `query_id` chosen >=95% vs. `expected_query_id`
Multi-Agent / Role Orchestration Working	T34	SLO:TSR	all 7 agents wired; parallel fan-out verified in traces
Escalation & Guardrails Revalidated	T35	SLO:ESCALATION SLO:GUARDRAIL P0–SAFETY	both still 1.0 after multi-agent changes
Prototype 2 TYPE:PROTOTYPE	T36	—	full hybrid + high-risk demo
?? GATE 3 — Prototype 2 Ready	—	—	full eval report; TSR trend

Sprint 7 — Integration & Validation *(S7 TRACK:FRONTEND + TRACK:DATA + TRACK:BACKEND)*

Card	Tracker	Key SLO labels
Frontend Integration with Backend	T37	—
Complex Golden Queries Passing	T38	SLO:TSR SLO:ACCURACY
TSR Improvement over Prototype 2	T39	SLO:TSR
SLO Validation Under Load (TSR & P95 Latency)	T40	SLO:LATENCY SLO:TSR
Security Validation (RBAC + Guardrails)	T41	SLO:RBAC SLO:GUARDRAIL P0–SAFETY
Observability Validation (Logs, Metrics, Traces)	T42	—

Sprint 8 — Hardening *(S8 TRACK:BACKEND TYPE:SECURITY)*

Card	Tracker	Key SLO labels
Authentication & Session Management	T43	—
Role-Based Access Control Enforcement	T44	SLO:RBAC P0–SAFETY

Card	Tracker	Key SLO labels
Security Review / Vulnerability Assessment	T45	`SLO:GUARDRAIL` `SLO:RBAC`
Cost Tracking & Budget Guardrails	T46	—
Load Testing Completed & Stable	T47	`SLO:LATENCY`
Production Readiness Review	T48	all
?? GATE 4 — Backend Production Ready	—	most critical checkpoint

Sprint 9 — Product Completion *(`S9` `TRACK:FRONTEND`)*

Card	Tracker	Key SLO labels
End-to-End Query Flow via UI	T49	`SLO:TSR`
Frontend Citations & Routing Information	T50	`SLO:ATTRIBUTION`
Restricted Actions & Escalation Protection	T51	`SLO:ESCALATION` `SLO:GUARDRAIL` `P0-SAFETY`
Prototype 3 `TYPE:PROTOTYPE`	T52	—
?? GATE 5 — Complete Product Ready	—	—

Sprint 10 — Release *(`S10` `TRACK:RELEASE`)*

Card	Tracker	Key SLO labels
End-to-End Integration Testing	T53	`SLO:TSR`
Performance & Scalability Validation	T54	`SLO:LATENCY`
Final SLO Evaluation	T55	all 16
Deployment & Go-Live	T56	—
?? GATE 6 — Go-Live	—	—

---

6. SLO Wall (dedicated board section / Miro frame)

One card per SLO, updated after every eval run. Card front shows target; back holds the sprint-by-sprint measured history.

#	SLO	Target	S4	S5	S6	S7	S8	S10 final
1	Faithfulness	>=80%						
2	Answer Relevance	>=75%						
3	Context Precision	>=70%						
4	Latency (C1/C2 p95)	<=2s						
5	Accuracy	>=85%						
6	Recall	>=75%						
7	LLM as a judge	>=80%						

#	SLO	Target	S4	S5	S6	S7	S8	S10 final
8	TSR	>=90%						
9	SQL Correctness	>=95%						
10	**Source Attribution Rate**	**1.0**						
11	Critical Misclassification Rate	<3%						
12	**Escalation Recall**	**1.0**						
13	**Unauthorized Data Access (RBAC)**	**0**						
14	**Guardrail Effectiveness**	**1.0**						
15	Query Routing Accuracy	>=95%						
16	Risk Classification Accuracy	>=95%						

Bold rows are **hard gates**: any red cell blocks the sprint gate, no exceptions.

---

7. Miro Companion Board (optional, for reviews)

Frame	Contents
F1 — Problem & Personas	Manual-process pain flow, 5 persona cards with their top questions
F2 — System Context	The C4 L1 diagram from `06` —2
F3 — Agent Orchestration	The LangGraph state diagram from `06` —4, with per-node latency budgets annotated
F4 — Hybrid Flow Walkthrough	The `06` —5 sequence, annotated with the worked example and its citations
F5 — Guardrail & Escalation Map	E1—E8 decision map from `06` —6, colour-coded by severity
F6 — SLO Wall	The 16-SLO grid as a live traffic-light board
F7 — Sprint Timeline	10-sprint Gantt with the 6 gates and the four team tracks as swimlanes
F8 — Risk Register	R1—R12 on an impact — likelihood grid, linked to owning cards
F9 — Query Category Map	5 categories → agent paths → golden-set counts (15/10/10/10/5)
F10 — Decision Log	ADR-001—ADR-014 as sticky notes with status

---

8. Board Rituals

Ritual	Cadence	Output
Daily standup	daily, 10 min	Blocked column reviewed first; WIP violations named
Sprint planning	start of sprint	Cards moved Backlog → Sprint Ready with acceptance criteria filled
Eval review	end of sprint	`python -m eval.run --suite all --slo-table`; SLO Wall updated; regressions become new cards

Ritual	Cadence	Output
Gate review	at each of the 6 gates	Gate card checklist signed; screenshot of the SLO Wall attached
Risk review	weekly	R1—R12 statuses updated; new risks added with owners
Retro	end of sprint	Up to 3 improvement cards into the next sprint

9. Board Automation (Trello Butler rules)

1. Card enters **In Progress** without an owner → comment "assign an owner" and move back to Sprint Ready.
2. Card enters **Done** without an attached eval report and a `TYPE:CODE` label → move to **Eval / SLO Check**.
3. Card labeled `P0–SAFETY` sits in **Blocked** > 24h → notify the board and post to the standup channel.
4. All cards of a sprint in **Done** → create that sprint's Gate Review card automatically.
5. Card enters **In Review** → checklist "peer reviewer assigned" added.

10. WIP Limit Rationale

`In Progress` is capped at 3 per person because the highest-risk sprints (4–6) require deep focus on safety-critical logic where context switching produces exactly the class of silent bug (a missed escalation trigger) that the project cannot tolerate. `Blocked` is capped at 3 to force resolution rather than accumulation.

> **Disclaimer.** Synthetic/educational data. Not investment advice.