GATE-1 Sign-off — Requirements + Architecture

Status: SIGNED
Date: 29 August 2026
Sprint: End of Sprint 3
Plan version: v2 (canonical) + v1 deep-reference appendices

This gate closes tracker Tasks **1–14**. Implementation (Sprint 4+) MUST NOT start until this document is signed. After sign-off, `06_API_CONTRACT.md` is **frozen** — additive changes only until `/api/v2`.

1. Decision

The Finance Risk & Investment Intelligence System capstone is **development-ready**.

Criterion	Result
v2 plan complete and internally consistent	Pass
API contract frozen	Pass — `06_API_CONTRACT.md`
14 Sprint 1–3 tracker tasks have evidence	Pass — §3
Hard SLOs named and measurement methods exist	Pass — v2 `08`, v1 `09`
Capstone vs production plans separated	Pass — ADR-022
Task 8 board live	Pass — `../deliverables/dashboard/index.html`

Not in this gate: running code, golden-set answers, eval numbers. Those are GATE-2 (Sprint 4).

2. What is frozen

Artifact	Rule after GATE-1
`06_API_CONTRACT.md`	Additive fields/endpoints only; no rename/remove
Response envelope (`outcome`, citations, disclaimer)	Normative for Prototype 1 onward
Hard SLOs 10–14	Zero-tolerance targets cannot be relaxed
ADR-001 … ADR-024	Binding; supersede via a new ADR
Golden-set shape	50 queries, 15/10/10/10/5, four mandated labels
Two-database split	`finance_auth_db` ≠ `finance_risk_db`
Auth-first React	Login/signup before `/app/*`

3. Task evidence (Tasks 1–14)

Sprint 1 — Foundation

T	Task	Evidence
1	Project Approach	`../01_Project_Approach.md` · PDF `deliverables/Sprint_1/`
2	Use Case & Success Definition	`../02_Use_Case_and_Success_Definition.md`
3	Initial System Blueprint	`../03_Initial_System_Blueprint.md`
4	Evaluation & Measurement Plan	`../04_Evaluation_and_Measurement_Plan.md` · 16 SLOs
5	Project Setup Readiness	`../05_Project_Setup_Readiness.md` · env, deps, runbooks

v2 summaries: `01_EXECUTIVE_SUMMARY.md`, `02_REQUIREMENTS_CATALOG.md`, `10_OPERATIONS.md`.

Sprint 2 — Architecture

T	Task	Evidence
6	High Level Architecture Diagram	`../06_High_Level_Architecture.md` (6 mermaid diagrams) · `03_ARCHITECTURE.md` · `../deliverables/diagrams/`
7	ADR	`../07_ADR.md` (ADR-001–024) · `ADR_INDEX.md`
8	Project Dashboard (Miro/Trello)	Spec `13_PROJECT_DASHBOARD.md` · **live board** `../deliverables/dashboard/index.html`

Sprint 3 — Detailed design

T	Task	Evidence
9	Detailed Use Case Spec & SLO Definition	`../09_Detailed_Use_Case_and_SLO.md` · `08_TEST_AND_EVAL_STRATEGY.md`
10	Detailed Solution Design	`../10_Detailed_Solution_Design.md` · `03_ARCHITECTURE.md` · `04_SECURITY_AND_COMPLIANCE.md`
11	Query Categories Definition	`../11_Query_Categories.md` · `05_DATA_ARCHITECTURE.md`
12	Evaluation Dataset & Test Strategy	`../12_Evaluation_Dataset_and_Test_Strategy.md` · `08_TEST_AND_EVAL_STRATEGY.md`
13	Prompt Engineering Framework	`../13_Prompt_Engineering_Framework.md`
14	FastAPI Service Setup	`../14_FastAPI_Service_Setup_Plan.md` · frozen `06_API_CONTRACT.md`

Coverage vs course materials: `12_COVERAGE_AUDIT.md`.

---

4. Bound appendices (v1)

v2 does not duplicate GraphState, agent prompts, or OpenAPI field schemas. These v1 files are **bound** for implementation:

Topic	File
GraphState, E1–E8, SQL templates	`planning/10_Detailed_Solution_Design.md`
Agent prompts + refusal templates	`planning/13_Prompt_Engineering_Framework.md`
OpenAPI field-level schemas	`planning/14_FastAPI_Service_Setup_Plan.md`
Golden-set procedure	`planning/12_Evaluation_Dataset_and_Test_Strategy.md`
Sprint 4+ kickoff prompts	`planning/15_COMPLETION_PROMPTS.md`

Conflict rule: `07_ADR.md` wins; flag any remaining conflict before coding.

---

5. Sign-off checklist

- [x] Requirements catalog has FR / NFR / SR IDs and MoSCoW
- [x] Traceability matrix maps Must FRs → tests → SLOs
- [x] C4 architecture + 7-agent topology documented
- [x] 24 ADRs accepted (001–024)
- [x] 16 SLOs defined; hard SLOs 10–14 called out
- [x] API envelope and endpoint map frozen
- [x] Auth-first React routes specified
- [x] Two-DB data architecture specified
- [x] Project dashboard live with 56 cards + 6 gates + SLO wall
- [x] Excel tracker Tasks 1–14 moved to **Done**
- [x] Submission PDFs for Sprint 1–3 in `planning/deliverables/`

---

6. Next gate

GATE-2 (end Sprint 4): Prototype 1 (C1/C2 + C5 refusal), golden 50 committed, sprint4 baseline eval report. Kickoff: `MASTER_PROMPT_v2.md` then `../15_COMPLETION_PROMPTS.md` Prompt A.

Signed: Capstone architect (planning complete) · 29 August 2026

> Synthetic/educational data. Not investment advice.